COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/06/2005

ESTIMATE SUMMARY 08:29:42
CONTID: C12418 ESTIMATE NO: 0019 PROG SPEC YR:2002
PCN: 12418-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 196.( DAYS TIME ALLOW: 250 WORK DAYS
Berthoud Falls W. 2 Mi. PERCENT TIME: 78.40 ORIG TIME ALLOW: 250 WORK DAYS
PROJECT NO: NH 0403-035
Berthoud Falls W. 2 Mi.
NAME OF ROAD: US 40 BERTHOUD PASS
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 11/29/2005 DATE TIME STARTED 03/04/2004
9002 N. MOORE RD. DATE LET 01/29/2004 DATE WORK BEGAN
DATE AWARDED 02/17/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/04/2004 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 03/04/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 16,971,943.89 PARTICIPATING $  12,136,722.25 $ 348,976.03
AWARD PROJECT AMT: $ 15,581,590.13 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 71.51% TOTAL EARNINGS 12,136,722.25 348,976.03
FUNDS AVAILABLE: $ 4,835,221.64 STOCKPILED MATERIALS 88,244.69 -1,131.16
GROSS EARNINGS 12,224,966.94 347,844.87
TOTAL CLAIMS: $ 0.00 RETAINAGE -42,707.68 -2,053.89
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 12,182,259.26 345,790.98
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 12,182,259.26 345,790.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 345,790.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00001
0015 202-00002
0020 202-00033
0025 202-00201
0030 202-00220
0035 202-00240
0040 202-00250
0045 202-00810
0050 202-01130
0055 202-01140

Cl2418
12418-BID
NH 0403-035
ITEM
DESCRIPTION

CLEARING AND GRUBBING

*REMOVAL OF STRUCTURE

REMOVAL OF STRUCTURE (SPECIAL)

*REMOVAL OF PIPE

REMOVAL OF CURB

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF GROUND SIGN

*REMOVAL OF GUARDRAIL TYPE 3

REMOVAL OF GUARDRAIL TYPE 4

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0019
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PCN: 12418-BID ESTIMATE RUN 12/06/2005
PROJECT: NH 0403-035 ESTIMATE NO: 0019 08:29:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01300 *REMOVAL OF END ANCHORAGE 6.000 4.000
EACH 0.000 0.00
150.62750 4.000 602.51
0065 202-04001 *PLUG CULVERT 14.000 4.000
EACH 0.000 0.00
245.46710 4.000 981.87
0070 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 108,500.000 80,645.000
cy 0.000 0.00
14.50000 80,645.000 1,169,352.50
0075 203-00100 MUCK EXCAVATION 1,000.000 558.000
cY 0.000 0.00
10.03810 558.000 5,601.26
0080 203-01500 BLADING 60.000 2.000
HOUR 0.000 0.00
129.49920 2.000 259.00
0085 203-01510 BACKHOE 230.000 49.500
HOUR 0.000 0.00
118.34160 49.500 5,857.91
0090 203-01550 DOZING 170.000 8.000
HOUR 0.000 0.00
140.65680 8.000 1,125.25
0095 203-01582 TRUCK (DUMP) 50.000 20.500
HOUR 0.000 0.00
107.18400 20.500 2,197.27
0100 203-01594 COMBINATION LOADER 200.000 22.500
HOUR 0.000 0.00
112.76280 22.500 2,537.16
0105 203-02300 *ROCK SCALER 160.000 16.000
HOUR 0.000 0.00
167.36390 16.000 2,677.82
0110 203-02310 *SCALER FOREMAN 80.000 7.000
HOUR 0.000 0.00

109.34440 7.000 765.41



CONTID: c12418 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 12418-BID ESTIMATE RUN 12/06/2005
PROJECT: NH 0403-035 ESTIMATE NO: 0019 08:29:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-02330 LABORER 200.000 164.500
HOUR 0.000 0.00
50.20920 164.500 8,259.41
0120 206-00000 STRUCTURE EXCAVATION 5,867.200 5,867.200
cYy 0.000 0.00
16.00000 5,867.200 93,875.20
0125 206-00050 STRUCTURE BACKFILL (SPECIAL) 737.000 737.000
cy 0.000 0.00
6.00000 737.000 4,422.00
0130 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 30.000 0.000
cYy 0.000 0.00
120.13070 0.000 0.00
0135 207-00205 TOPSOIL 517.000 517.000
cy 0.000 0.00
4.00990 517.000 2,073.12
0140 208-00001 SILT DIKE 200.000 28.000
LF 0.000 0.00
7.63200 28.000 213.70
0145 208-00005 EROSION LOG 690.000 560.000
LF 0.000 0.00
13.21080 560.000 7,398.05
0150 208-00011 EROSION BALES (WEED FREE) 64.000 64.000
EACH 0.000 0.00
17.64400 64.000 1,129.22
0155 208-00020 SILT FENCE 4,000.000 2,122.000
LF 0.000 0.00
3.90520 2,122.000 8,286.83
0160 208-00030 SEDIMENT BASIN 4.000 4.000
EACH 0.000 0.00
72,506.53480 4.000 290,026.14
0165 208-00033 SEDIMENT TRAP 6.000 6.000
EACH 0.000 0.00
4,419.96730 6.000 26,519.80
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PCN: 12418-BID ESTIMATE RUN 12/06/2005
PROJECT: NH 0403-035 ESTIMATE NO: 0019 08:29:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 4.000
EACH 0.000 0.00
5,396.25670 4.000 21,585.03
0175 208-00060 TEMPORARY SLOPE DRAIN 600.000 406.000
LF 0.000 0.00
18.49170 406.000 7,507.63
0180 208-00110 SEDIMENT REMOVAL AND DISPOSAL 700.000 216.000
cy 0.000 0.00
10.50140 216.000 2,268.30
0185 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.700
LS 0.050 1,074.90
21,497.91550 0.750 16,123.44
0190 209-00100 *WATER (LANDSCAPING) 15.000 0.000
MGAL 0.000 0.00
284.51860 0.000 0.00
0195 210-00810 *RESET GROUND SIGN 27.000 27.000
EACH 0.000 0.00
89.26070 27.000 2,410.04
0200 211-02116 *ROCK DOWEL 3,500.000 60.000
LF 0.000 0.00
36.82010 60.000 2,209.21
0201 900-00006 ADDED ITEM (DOLLAR)/ RESTOCK ROCK DOWELS 1,692.520 1,692.520
DOL 0.000 0.00
1.00000 1,692.520 1,692.52
0202 900-00006  ADDED ITEM (DOLLAR)/ 5,143.000 5,143.000
DOL 0.000 0.00
1.00000 5,143.000 5,143.00
0205 212-00006 *SEEDING (NATIVE) 30.730 11.500
ACRE 4.500 1,481.17
329.14900 16.000 5,266.38
0210 212-00047 *SOIL PREPARATION (SPECIAL) 30.000 11.500
ACRE 4.500 6,175.73

1,372.38400 16.000 21,958.14
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PCN: 12418-BID ESTIMATE RUN 12/06/2005
PROJECT: NH 0403-035 ESTIMATE NO: 0019 08:29:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 213-00002 *MULCHING (WEED FREE HAY) 30.730 11.500
ACRE 3.500 2,889.82
825.66190 15.000 12,384.93
0220 213-00061 *MULCH TACKIFIER 9,135.000 2,300.000
LB 700.000 976.29
1.39470 3,000.000 4,184.10
0225 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 52.000 15.000
EACH 16.000 3,391.91
211.99430 31.000 6,571.82
0230 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 495.000 141.000
EACH 0.000 0.00
47.41980 141.000 6,686.19
0235 214-00502 *EVERGREEN TREE (2 FOOT) (BALL AND BURLAP) 26.000 1.000
EACH 15.000 2,677.82
178.52150 16.000 2,856.34
0240 214-00504 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 67.000 25.000
EACH 4.000 937.24
234.30950 29.000 6,794.98
0245 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 73.000 25.000
EACH 4.000 1,338.91
334.72780 29.000 9,707.11
0250 214-01010 *BRUSH LAYER CUTTING 1,700.000 874.000
EACH 0.000 0.00
2.95680 874.000 2,584.24
0255 215-00600 *TRANSPLANT PLUG 1,150.000 1,000.000
EACH 0.000 0.00
3.34730 1,000.000 3,347.30
0260 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 5,000.000 1,079.000
SY 140.000 898.18
6.41560 1,219.000 7,820.62
0260 MATERIAL ALLOWANCE SOIL RETENTION BLANKET 3,916.000
SY -140.000 -511.00
3.65000 3,776.000 13,782.40
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PCN: 12418-BID ESTIMATE RUN 12/06/2005
PROJECT: NH 0403-035 ESTIMATE NO: 0019 08:29:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 217-00000 *HERBICIDE TREATMENT 12,100.000 12,100.000
sy 0.000 0.00
0.22320 12,100.000 2,700.72
0270 304-06007 AGGREGATE BASE COURSE (CLASS 6) 11,713.000 5,840.000
cY 0.000 0.00
26.47370 5,840.000 154,606.41
0275 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,166.500 868.810
TON 13.950 1,488.39
106.69490 882.760 94,185.99
0280 403-33701 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 20,294.000 11,639.030
TON 282.150 9,397.12
33.30540 11,921.180 397,039.67
0285 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 24,558.000 12,627.430
TON 186.350 6,164.89
33.08230 12,813.780 423,909.31
0290 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,218.000 639.100
TON 15.520 3,255.52
209.76280 654.620 137,314.92
0295 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,473.000 715.930
TON 10.620 3,317.82
312.41260 726.550 226,983.37
0300 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 28,471.000 8,150.000
GAL 150.000 401.67
2.67780 8,300.000 22,225.74
0305 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 793.000 0.000
sy 0.000 0.00
2.23150 0.000 0.00
0310 506-00212 RIPRAP (12 INCH) 166.000 75.400
cY 0.000 0.00
47.88500 75.400 3,610.53
0315 506-00218 RIPRAP (18 INCH) 15.000 0.000
cy 0.000 0.00
47.88500 0.000 0.00
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PCN: 12418-BID ESTIMATE RUN 12/06/2005
PROJECT: NH 0403-035 ESTIMATE NO: 0019 08:29:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 508-00520 INSULATION MATERIAL (2 INCH) 0.000 0.000
SF 0.000 0.00
2.23150 0.000 0.00
0325 509-00000 STRUCTURAL STEEL 8,642.000 2,469.000
1B 0.000 0.00
1.78270 2,469.000 4,401.49
0330 510-20100 *STRUCTURAL PLATE ARCH (SPECIAL) 79.000 79.000
LF 0.000 0.00
1,954.21930 79.000 154,383.32
0335 601-01000 *CONCRETE CLASS B 50.000 17.300
cY 0.000 0.00
504.11700 17.300 8,721.22
0340 601-03000 *CONCRETE CLASS D 960.600 723.400
cy 0.000 0.00
268.74020 723.400 194,406.66
0345 602-00000 *REINFORCING STEEL 8,118.000 2,316.000
1B 0.000 0.00
0.62610 2,316.000 1,450.05
0350 602-00020 *REINFORCING STEEL (EPOXY COATED) 140,820.000 140,820.000
1B 0.000 0.00
0.70270 140,820.000 98,954.21
0355 604-00305 *INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,108.78520 0.000 0.00
0360 604-00310 *INLET TYPE C (10 FOOT) 2.000 1.000
EACH 0.000 0.00
2,733.61040 1.000 2,733.61
0365 604-13005 *INLET TYPE 13 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,008.36680 0.000 0.00
0370 604-25005 *VANE GRATE INLET (5 FOOT) 9.000 4.850
EACH 0.000 0.00
2,410.04020 4.850 11,688.69
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PCN: 12418-BID ESTIMATE RUN 12/06/2005
PROJECT: NH 0403-035 ESTIMATE NO: 0019 08:29:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0375 604-25010 *VANE GRATE INLET (10 FOOT) 5.000 2.800
EACH 0.000 0.00
2,945.60470 2.800 8,247.69
0380 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 3.000 2.350
EACH 0.000 0.00
2,711.29520 2.350 6,371.54
0385 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 1.800
EACH 0.000 0.00
4,039.04880 1.800 7,270.29
0390 604-30005 *MANHOLE SLAB BASE (5 FOOT) 9.000 7.650
EACH 0.000 0.00
2,008.36680 7.650 15,364.01
0395 604-30010 *MANHOLE SLAB BASE (10 FOOT) 4.000 3.850
EACH 0.000 0.00
3,057.18060 3.850 11,770.15
0400 604-56000 *SLOTTED VANE DRAIN 4.000 0.000
EACH 0.000 0.00
1,629.00860 0.000 0.00
0405 605-00020 *2 INCH PERFORATED PIPE UNDERDRAIN 2,000.000 1,760.000
LF 0.000 0.00
13.38910 1,760.000 23,564.82
0410 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 9,285.000 8,230.750
LF 0.000 0.00
18.49170 8,230.750 152,200.56
0415 605-84000 *SUBSURFACE DRAIN OUTLET 30.000 0.000
LF 0.000 0.00
15.62060 0.000 0.00
0420 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 6,846.000 2,844.000
LF 64.000 2,177.96
34.03070 2,908.000 98,961.28
0420 MATERIAL ALLOWANCE EPOXY REBAR FOR TYPE 7 CA BARRIER 3,602.000
LF -64.000 -117.76

1.84000 3,538.000 6,509.92
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PCN: 12418-BID ESTIMATE RUN 12/06/2005
PROJECT: NH 0403-035 ESTIMATE NO: 0019 08:29:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0425 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 3,082.000 1,867.000
LF 0.000 0.00
43.29150 1,867.000 80,825.23
0425 MATERIAL ALLOWANCE EPOXY REBAR FOR TYPE 7 BARRIER 1,215.000
STYLE CD
LF 0.000 0.00
1.83000 1,215.000 2,223.45
0430 606-01370 *TRANSITION TYPE 3G 7.000 0.000
EACH 0.000 0.00
1,288.70200 0.000 0.00
0435 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
2,047.41840 0.000 0.00
0440 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,723.84820 0.000 0.00
0445 606-10805 BRIDGE RAIL TYPE 8 (SPECIAL) 7,795.000 0.000
LF 2,939.000 67,500.31
22.96710 2,939.000 67,500.31
0450 607-00000 LINE POST 14.000 0.000
EACH 0.000 0.00
607.19620 0.000 0.00
0455 607-00005 END POST 12.000 0.000
EACH 0.000 0.00
356.70830 0.000 0.00
0460 607-11350 *FENCE DEER 2,090.000 0.000
LF 0.000 0.00
8.35700 0.000 0.00
0465 607-11525  FENCE (PLASTIC) 2,750.000 1,375.000
LF 0.000 0.00
3.40310 1,375.000 4,679.26
0470 607-55100 *WIRE MESH 14,400.000 0.000
SF 0.000 0.00
4.46300 0.000 0.00
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PCN: 12418-BID ESTIMATE RUN 12/06/2005
PROJECT: NH 0403-035 ESTIMATE NO: 0019 08:29:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0475 608-01600 AGGREGATE WALKWAY 1,339.000 0.000
sy 0.000 0.00
6.69460 0.000 0.00
0480 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 132.000 0.000
LF 0.000 0.00
21.03210 0.000 0.00
0485 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 140.000 0.000
LF 0.000 0.00
22.76150 0.000 0.00
0490 609-60011 *CURB TYPE 6 (SECTION M) 1,560.000 0.000
LF 0.000 0.00
5.57880 0.000 0.00
0495 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 609.000 0.000
SF 0.000 0.00
11.10180 0.000 0.00
0500 612-00001 *DELINEATOR (TYPE I) 48.000 0.000
EACH 0.000 0.00
29.00970 0.000 0.00
0505 612-00002 *DELINEATOR (TYPE IT) 8.000 0.000
EACH 0.000 0.00
29.00970 0.000 0.00
0510 612-00003 *DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
31.24130 0.000 0.00
0515 612-00021 *DELINEATOR (TYPE I) (BARRIER) 103.000 0.000
EACH 0.000 0.00
5.57880 0.000 0.00
0520 612-00022 *DELINEATOR (TYPE II) (BARRIER) 8.000 0.000
EACH 0.000 0.00
7.81030 0.000 0.00
0525 613-00200 *2 INCH ELECTRICAL CONDUIT 230.000 230.000
LF 0.000 0.00

9.48400 230.000 2,181.32
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PCN: 12418-BID ESTIMATE RUN 12/06/2005
PROJECT: NH 0403-035 ESTIMATE NO: 0019 08:29:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0530 613-00300 *3 INCH ELECTRICAL CONDUIT 5,862.000 4,450.000
LF 0.000 0.00
6.69460 4,450.000 29,790.97
0530 MATERIAL ALLOWANCE 3 INCH ELECTRICAL CONDUIT 720.000
LF 0.000 0.00
3.94000 720.000 2,836.80
0535 613-04000 *CONDUIT (INSTALL ONLY) 116.000 0.000
LF 0.000 0.00
27.89400 0.000 0.00
0540 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,450.48710 0.000 0.00
0545 614-00011 *SIGN PANEL (CLASS I) 127.000 0.000
SF 0.000 0.00
17.85210 0.000 0.00
0550 614-00012 *SIGN PANEL (CLASS II) 360.000 0.000
SF 0.000 0.00
20.08370 0.000 0.00
0555 614-00013 *SIGN PANEL (CLASS III) 138.000 0.000
SF 0.000 0.00
22.31520 0.000 0.00
0560 614-01502 *STEEL SIGN POST (2 INCH ROUND) 146.000 0.000
LF 0.000 0.00
22.31520 0.000 0.00
0565 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 473.000 0.000
LF 0.000 0.00
39.05160 0.000 0.00
0570 614-80000 *FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
5,578.79670 0.000 0.00
0575 622-00800 COMFORT STATION 1.000 1.000
EACH 0.000 0.00

41,540.62190 1.000 41,540.62
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PCN: 12418-BID ESTIMATE RUN 12/06/2005
PROJECT: NH 0403-035 ESTIMATE NO: 0019 08:29:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0580 624-14024 *24 INCH CULVERT PIPE (CR 4) 4,689.000 4,419.400
LF 0.000 0.00
43.51460 4,419.400 192,308.42
0580 MATERIAL ALLOWANCE 24 INCH PIPE AND END SECTIONS 0.000
LF 0.000 0.00
13.23000 0.000 0.00
0580 MATERIAL ALLOWANCE 24 INCH CULVERT PIPE (CR4) 0.000
LF 0.000 0.00
12.32000 0.000 0.00
0585 624-14030 *30 INCH CULVERT PIPE (CR 4) 560.000 399.500
LF 0.000 0.00
64.71400 399.500 25,853.24
0585 MATERIAL ALLOWANCE 30 INCH PIPE AND ND SECTIONS 20.499
LF 0.000 0.00
20.19000 20.499 413.87
0585 MATERIAL ALLOWANCE 30 INCH PIPE AND ND SECTIONS 279.100
LF 0.000 0.00
20.98000 279.100 5,855.52
0590 624-14036 *36 INCH CULVERT PIPE (CR 4) 223.400 223.400
LF 0.000 0.00
103.76560 223.400 23,181.24
0590 MATERIAL ALLOWANCE 36 INCH PIPE AND END SECTIONS 0.000
LF 0.000 0.00
26.66000 0.000 0.00
0590 MATERIAL ALLOWANCE 36 INCH PIPE AND END SECTIONS 0.000
LF 0.000 0.00
27.22000 0.000 0.00
0595 624-14048 *48 INCH CULVERT PIPE (CR 4) 92.000 92.000
LF 0.000 0.00
178.52150 92.000 16,423.98
0596 603-00048 CULVERT LINING (48 IN) 92.000 92.000
LF 0.000 0.00

21.39000 92.000 1,967.88
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0600 625-00000 *CONSTRUCTION SURVEYING 1.000 0.750
L S 0.050 7,810.32
156,206.30830 0.800 124,965.05
0605 625-00001 CONSTRUCTION SURVEYING (HOURLY) 100.000 37.000
HOUR 4.000 557.88
139.46990 41.000 5,718.27
0610 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
150,000.00000 1.000 1,150,000.00
0615 627-00005 *EPOXY PAVEMENT MARKING 3,853.000 162.000
GAL 344.000 16,984.11
49.37240 506.000 24,982.43
0620 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,001.000 999.100
GAL 0.000 0.00
27.89400 999.100 27,868.90
0625 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 377.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
10.32080 0.000 0.00
0630 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 72.000 0.000
LINE)
SF 0.000 0.00
8.08930 0.000 0.00
0635 629-01002 SURVEY MONUMENT (TYPE 2) 8.000 0.000
EACH 0.000 0.00
306.83380 0.000 0.00
0640 629-01005 SURVEY MONUMENT (TYPE 5) 7.000 0.000
EACH 0.000 0.00
234.30950 0.000 0.00
0645 629-01021 SURVEY MONUMENT (TYPE 2A) 2.000 0.000
EACH 0.000 0.00
368.20060 0.000 0.00
0650 630-00000 *FLAGGING 31,000.000 18,137.500
HOUR 725.500 14,510.00
20.00000 18,863.000 377,260.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0655 630-00007 *TRAFFIC CONTROL INSPECTION 152.000 130.000
DAY 7.000 976.29
139.46990 137.000 19,107.38
0660 630-00011 COURTESY VEHICLE 81.500 40.750
DAY 0.000 0.00
278.93980 40.750 11,366.80
0665 630-00012 *TRAFFIC CONTROL MANAGEMENT 330.000 272.000
DAY 18.000 8,033.47
446.30370 290.000 129,428.07
0670 630-80001 *FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 0.000 0.00
1,562.06310 0.000 0.00
0675 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
374.89510 2.000 749.79
0680 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.000
EACH 0.000 0.00
490.93410 1.000 490.93
0685 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 5.500
EACH 0.000 0.00
64.71400 5.500 355.93
0690 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 36.000
EACH 0.000 0.00
145.04870 36.000 5,221.75
0695 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 654.000 287.000
SF 0.000 0.00
14.50490 287.000 4,162.91
0700 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
18,967.90890 1.000 18,967.91
0705 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
4,463.03740 0.500 2,231.52
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0710 630-80360 *DRUM CHANNELIZING DEVICE 500.000 102.500
EACH 0.000 0.00
72.52440 102.500 7,433.75
0715 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 4.000
EACH 0.000 0.00
83.68200 4.000 334.73
0720 630-80370 CONCRETE BARRIER (TEMPORARY) 7,000.000 3,345.000
LF 0.000 0.00
31.03210 3,345.000 103,802.37
0725 630-80380 *TRAFFIC CONE 350.000 147.500
EACH 0.000 0.00
15.62060 147.500 2,304.04
0730 630-80384 *TUBULAR MARKER 405.000 50.000
EACH 0.000 0.00
25.66250 50.000 1,283.13
0735 630-80403 DELINEATOR (TYPE III) (TEMPORARY) 50.000 0.000
EACH 0.000 0.00
17.85210 0.000 0.00
0740 630-85010 IMPACT ATTENUATOR (TEMPORARY) 4.000 1.500
EACH 0.000 0.00
13,389.11210 1.500 20,083.67
0745 700-70010 F/A MINOR CONTRACT REVISIONS 215,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0750 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 18,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70021 F/A ON-THE-JOB TRAINEE 3,166.500 2,153.000
HOUR 1,013.500 1,013.50
1.00000 3,166.500 3,166.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0765 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0770 700-70025 F/A QUALITY INCENTIVE PAYMENT 125,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0775 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0785 700-70034 F/A REIMBURSE FOREST SERVICE 30,000.000 28,881.690
FA 0.000 0.00
1.00000 28,881.690 28,881.69
0790 700-70035 F/A WETLANDS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0795 700-70036 FORCED ACCOUNTS FUEL COST ADJUSTMENT 24,104.500 23,836.070
FA 268.430 268.43
1.00000 24,104.500 24,104.50
0800 700-70380 F/A EROSION CONTROL 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0805 700-70460 F/A ROCK STAINING 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0810 700-70560 F/A PLANT ESTABLISHMENT 90,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 616-30048 48 IN TRASH GUARD 1.000 1.000
EACH 0.000 0.00

682.00000 1.000 682.00
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CAT NO0200 ROADWAY

0910 606-00301 GDRAIL TY 3 (6-3) 200.000 200.000
LF 0.000 0.00
40.00000 200.000 8,000.00

CAT 0200 CURRENT AMT $ 11,324,086.70 $ 165,550.675 7,155,574.08
CAT NO0300 RETAINING WALLS

0815 206-00000 STRUCTURE EXCAVATION 38,874.000 38,874.000
cy 0.000 0.00
16.00000 38,874.000 621,984.00
0820 206-00050 STRUCTURE BACKFILL (SPECIAL) 61,106.000 54,394.000
cy 4,027.000 24,162.00
6.00000 58,421.000 350,526.00
0825 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 40,409.000 36,137.000
cy 2,563.000 63,685.42
24.84800 38,700.000 961,617.60
0825 MATERIAL ALLOWANCE GEOGRID (TENSAR) 0.000
cy 0.000 0.00
24.85000 0.000 0.00
0825 MATERIAL ALLOWANCE TENSAR GEOGRID 0.000
cYy 0.000 0.00
9.16000 0.000 0.00
0825 MATERIAL ALLOWANCE TENSAR GEOGRID 4,529.128
cY -2,563.000 -23,477.08
9.16000 1,966.128 18,009.73
0830 206-00505 FILTER MATERIAL (SPECIAL) 4,819.000 4,458.000
cy 113.000 2,521.62
22.31520 4,571.000 102,002.78
0835 504-04410 *BLOCK FACING 77,910.000 68,773.330
SF 5,124.000 28,071.32
5.47840 73,897.330 404,839.13
0840 504-06100 *GROUND NAILED WALL 31,120.000 30,708.000
SF 0.000 0.00

25.94140 30,708.000 796,608.51
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CAT NO0300 RETAINING WALLS

0845 504-06501 *PERMANENT TIEBACK ANCHOR SYSTEM 6,407.000 6,407.000
SF 0.000 0.00
25.94140 6,407.000 166,206.55
0850 506-01020 *GEOGRID REINFORCEMENT 33,723.000 30,956.000
SY 780.000 2,915.48
3.73780 31,736.000 118,622.82
0850 MATERIAL ALLOWANCE GEOGRID (WOVEN FABRIC) 0.000
SY 0.000 0.00
1.30000 0.000 0.00
0855 601-01000 *CONCRETE CLASS B 355.000 304.200
cY 5.100 2,571.00
504.11700 309.300 155,923.39
0860 601-03000 CONCRETE CLASS D 2,234.400 1,139.700
cYy 148.200 39,827.30
268.74020 1,287.900 346,110.50
0865 601-40000 *MASONRY VENEER 44,028.000 44,028.000
SF 0.000 0.00
15.81030 44,028.000 696,095.89
0865 MATERIAL ALLOWANCE BRICK TIES 0.086
SF 0.000 0.00
0.11605 0.086 0.01
0865 MATERIAL ALLOWANCE EPOXY REBAR 0.000
SF 0.000 0.00
0.23971 0.000 0.00
0865 MATERIAL ALLOWANCE MASONRY VENEER BLOCK 0.000
SF 0.000 0.00
5.48000 0.000 0.00
0870 602-00000 *REINFORCING STEEL 21,070.000 20,813.000
LB 257.000 160.91
0.62610 21,070.000 13,191.93
0870 MATERIAL ALLOWANCE LEVELING PAD STEEL 0.000
1B 0.000 0.00

0.40000 0.000 0.00
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CAT NO0300 RETAINING WALLS

0875 602-00020 *REINFORCING STEEL (EPOXY COATED) 463,617.000 205,907.000
1B 26,870.000 18,881.55

0.70270 232,777.000 163,572.40

0875 MATERIAL ALLOWANCE FOOTING STEEL 0.000
LB 0.000 0.00
0.40000 0.000 0.00

0875 MATERIAL ALLOWANCE RAIL ANCHOR SLAB 0.000
LB 0.000 0.00

0.46860 0.000 0.00

0875 MATERIAL ALLOWANCE RAIL ANCHOR SLAB 33,047.992
LB -26,869.992 -12,714.88
0.47320 6,178.000 2,923.43

0875 MATERIAL ALLOWANCE RAIL ANCHOR SLAB 0.000
LB 82,652.987 35,689.56

0.43180 82,652.987 35,689.56

CAT 0300 CURRENT AMT § 5,441,120.80 $ 182,294.20$ 4,953,924.23
CAT NO0400 CONSTRUCTION ENGINEERING ITEMS

0880 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0885 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0890 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0895 620-00020 SANITARY FACILITY 5.000 5.000
EACH 0.000 0.00
3,347.27800 5.000 16,736.39
0900 700-70035 F/A WALL INSTRUMENTATION 100,000.000 8,732.100
FA 0.000 0.00
1.00000 8,732.100 8,732.10
CAT 0400 CURRENT AMT $ 206,736.39 $ 0.00% 115,468.49

PROJECT TOTAL CURRENT AMT $ 16,971,943.89 $ 347,844.87$ 12,224,966.80



